QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency; Finance and Administration Cabinet
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase B
Comments: State and local agencies are working together to obtain easements for the new construction but owners are difficult to
convince. Geotechnical info forthcoming
Water & Drain Line Replacement (Minor Clark Rowan 2006-2008 In Construction 95 11/26/08
Hatchery)
Comments: Contractor and agency working to repair leaks in the system particularly the pond liners
Commerce Cabinet/KY Horse Park
* Construct New Indoor Arena Fayette 2004-2006 In Construction 92 07/01/09
Includes Horse Park Indoor Arena - Design (2004-06 authorization)
* Horse Park Indoor Arena - Design Fayette 2004-2006 In Construction 92 07/01/09
See Construct New Indoor Arena - 2006-2008
* KY Horse Park-Infrastructure Fayette 2004-2006 Complete/Closed Out 100 03/08/07 05/15/07
Allocation from 2004-06 Parks Renovation Pool
Museum Gallery Fayette CPBOC-1/01/08 Complete/In Warranty 100 04/15/09 03/30/09
* Outdoor Equine Event Stadium Fayette 2006-2008 In Construction 98 04/10/09
Commerce Cabinet/Parks
* Barren River - Dock Replacement Barren 1998-2000 Complete/Not Closed Out 100 07/15/03 07/15/03
Comments: Courtesy dock is completed and Agency is evaluating methods of providing handicapped accessibility with remaining funds
* Benham Lynch Harlan 2006-2008 Complete/Not Closed Out 100 04/01/08 11/20/08
Allocation from 2006-08 Parks Development Pool
* Big Bone Lick - Park Improvements Boone 2006-2008 Complete/Not Closed Out 20 03/22/09 03/19/09
$2.5 million appropriation in 2006-08 Parks Development Pool
Comments: Project mostly related to land aquisition with a small part dedicated to utility improvements. Completed hooking up park
to Boone County water district with small pipe and demolishing old water treatment plant and storage tank. Next design/construction
phase involves installing a larger pipe to provide fire protection for the museum.
* Big Bone Lick State Park-Land Acquisition/Park Boone 2000-2002 Complete/Not Closed Out 100 07/14/04 09/04/04
Improvements
* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008 In Construction 90 05/01/09
* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03
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* General Burnside-Golf Course Improvement (combined Pulaski 2004-2006 Complete/Not Closed Out 100 12/15/07 11/15/07
auth)
Combined POOL allocations - General Burnside-Golf Course Improvement (2004-06 Parks Renovation Pool) and General Burnside-Golf
Course Phase II (2006-08 Parks Development Pool)
* General Burnside-Golf Course Phase II Pulaski 2006-2008 Complete/Not Closed Out 100 12/15/07 12/15/07
Allocations from 2006-08 Parks Development Pool -- See General Burnside - Golf Course Improvement
* Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/In Warranty 100 05/17/09 05/17/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Waste Water Treatment plant under construction.
* Herrington Lake State Park and Lodge- Design & Land Garrard 2004-2006 Other
Acquisition
A total of $463,342 has been expended related to the purchase of property in Garrard County (per FAC, 8/2008).
Comments: Awaiting further action by Agency
* Kenlake-Cherokee Park Development Marshall 2006-2008 Complete/Not Closed Out 06/09/08 04/05/08
Allocation from 2006-08 Parks Development Pool. Majority of funding was reallocated to another project (reported to CPBOC
2/2008) .
* KY Dam Village—lnterior Mod/System Upgrade Marshall 2004-2006 Complete/closed Out 100 05/22/07 04/22/07
(combined auth)
Combined POOL allocations - KY Dam Village-Interior Mod/System Upgrade (2004-06 Parks Renovation Pool) and KY Dam Village-Lodge
Complex Upgrades (2006-08 Parks Development Pool)
* KY Dam Village-Lodge Complex Upgrades Marshall 2006-2008 Complete/Closed Out 03/15/07 03/15/07
Allocation from 2006-08 Parks Development Pool - See KY Dam Village-Interior Modifications/System Upgrade
* Lake Barkley-Lodge Complex Upgrades Trigg 2006-2008 Complete/Not Closed Out 100 06/29/07 07/31/07
Allocations from 2006-08 Parks Development Pool
* Levi Jackson-Park Upgrade Laurel 2004-2006 In Construction 100 06/12/08
Allocation from 2004-06 Parks Renovation Pool
Comments: Project complete
* Lincoln Homestead-Mordecai Lincoln Washington 2004-2006 Complete/Not Closed Out 100 11/14/07 11/14/07
Allocation from 2004-06 Parks Renovation Pool
* Pennyrile Golf Course Renovation Christian 1998-2000 In Construction 99 02/15/08
Comments: Contract still under protest by General Contractor.
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000 Complete/Not Closed Out 100 11/01/01 09/01/04
* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 Revising/Rebidding
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Comments: Bidding for a replacement wastewater treatment plant was unsuccessful as 12/4/07 bids were over budget. Project reduced
in scope to repairing existing plant.
Commerce Cabinet/State Fair Board
* East Wing/Hall Renovation Project Jefferson 2004-2006 Complete/Not Closed Out 100 10/01/07 10/15/07
Comments: Project is still in warrentee period.
* Replace Roof for the Pavilion Jefferson 2006-2008 Complete/Closed Out 100 08/01/07 08/01/07
South Wing Expansion Construction Jefferson 2002-2004 Complete/Not Closed Out 100 10/01/05 10/05/05
Comments: Agency has established another project for Video Message Boards.
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge 2008-2010 Awaiting Initiation by Agency
Education Cabinet/Education Dept
* Renovation of Kerr Hall Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Allocation from the 2004-06 Dept of Education, Various Major Maintenance-KSD pool.
Education Cabinet/KY Educational Television
* Replace Roof at Network Center Fayette 2004-2006 Complete/Not Closed Out 100 07/30/07 08/13/07
Education Cabinet/Workforce Investment
* McDowell Center Roof Repair Jefferson CPBOC-6/01/05 Complete/Not Closed Out 100 04/01/07 04/01/07
Finance and Administration Cabinet/Commonwealth Office of Technology
* Data Center Readiness Franklin 2006-2008 Complete/Not Closed Out 100 05/28/08 09/13/08
Finance and Administration Cabinet/Facilities & Support Services
* Capital Plaza Complex - Renovation and Design Franklin 2006-2008 Planning
* Capitol Campus Steam Distribution Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Central Utility Plant Cooling Tower - CHR Complex Franklin CPBOC-3/01/07 In Construction 99 06/16/08

Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
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Comments: Waiting on project closeout documents from consultant and confirmation on: owner training & motor shaft alignment on
tower # 3.
* Elevator/Escalator Modernization Franklin 2002-2004 Complete/In Warranty 100 09/30/06 05/14/08
Comments:
* Executive Mansion Fenestration Upgrade 2006 Franklin CPBOC-2/01/07 Complete/Not Closed Out 100 07/03/07 11/02/07
Allocation from the 2006-08 Statewide Repair, Maintenance, and Replacement Pool Fund
* Improve Site Infra.-KY Capitol Complex, Ph II (New Franklin 2004-2006 Complete/In Warranty 100 11/01/08 11/01/08
Boiler House)
* Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Not Closed Out 100 07/19/07 07/19/07
Allocation from the 2004-06 Statewide Repair, Maintenance and Replacement Pool.
* Kentucky State Capitol Dome Renovation Restoration Franklin 1998-2000 Complete/Not Closed Out 100 11/08/99 11/12/99
Comments: Agency has established a project for the interior painting of the Capitol Dome.
* KY State Capitol - Hist Restoration (Design) - EOB Franklin 2000-2002 Design/Phase C
& Infrastructure
$4.0 million in funding was transferred in November 2003 to the State Office Building Project.
* L&N Building - Cooling Tower and Pump Jefferson POOL-3/01/07 Complete/In Warranty 100 01/18/08 05/09/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Building - Roof/Gutter Repair Jefferson CPBOC-3/01/07 Complete/In Warranty 100 04/28/08 04/28/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* L&N Client Access Project Jefferson CPBOC-8/01/07 Complete/Closed Out 100 04/10/08 02/18/08
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Refurbish Escalators - CHR Building Franklin CPBOC-3/01/07 Planning
Allocation from the 2006-08 Statewide Repair, Maintenance and Replacement Pool.
* Renovate State Office Building, Phase II Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
Finance and Administration Cabinet/Secretary's Office (Finance)
* Bastern Kentucky Exposition Center Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
General Government Cabinet/KY River Authority
Dam 10 Design and Interim Stabilization Madison 2008-2010 Awaiting Initiation by Agency
Comments: Awaiting initiation by Agency
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction 83 02/18/09

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.
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Comments: No recent progress due to high water

Lock and Dam 3 and Lock 4 Renovation

Finance and Administration Cabinet

Allocation from 2006-08 Kentucky River Locks & Dams Maintenance and Renovations Pool.

Comments: Bid opening set for April 9

General Government Cabinet/Military Affairs

* Acquire Land for Wendell H. Ford Regional Training
Center
A total of 3,921 acres was purchased.

Comments: Most required land has now been acquired.

Carrollton National Guard Armory HVAC and Electric
Upgrade
* Construct CCA Perimeter Security Fencing

Comments: Awaiting decision by Agency

Construct Field Maintenance Shop 1 Conversion

Construct Field Maintenance Shop 8 Conversion

Comments: Electrical Upgrade to the FMS#8 facility.
days.

Construct Joint Operations Center Counter Drug
Program Building

Comments:

Construct Joint Use Readiness Center Paducah

Comments:

Construct Multi-Purpose Machine Gun Range Wendell
H. Ford Regional Training Center

Construct Phase VII Wendell H. Ford Regional

Training Center

Construct Pole Barns at Bluegrass Station

Expand Joint Support Counter Drug Operations Center

- Phase III
Comments:
September 30,2009.

Expansion of Military Dining Facility Wendell H.
Ford Regional Training Center

Project has just started. Consultants are determining programming and scope of project.

Muhlenberg

Final change order needs to be completed and invoiced to be substantial complete.

change order to add rigid paving to vehecile storage area

Muhlenberg 2008-2010 Awaiting Initiation by Agency
Muhlenberg 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Laurel CPBOC-2/01/09 Design/Phase A

2008-2010 Awaiting Initiation by Agency
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Franklin 2006-2008 Bidding
Muhlenberg 2006-2008 Other

Agency considering additional purchases.
Carroll CPBOC-8/01/07 Complete/Not Closed Out 100 03/01/08 03/01/08
Franklin 2004-2006 Planning
Boyd 2008-2010 Awaiting Initiation by Agency
Jefferson 2008-2010 Bidding

Construction Estimate is $165,000.00. Anticipated construction period of 126
Laurel CPBOC-6/01/07 In Construction 99 07/20/08
McCracken 2006-2008 In Construction 99 10/01/08
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Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Other
See the following three subprojects - Office Building, Hangar Building #194, and Warehouse Building #195)
Comments: See permanent comments below
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Cancelled
(subproject - Office Building)
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
(subproject - Hangar Building #194)
Comments: Project is not closed because of Mechanical issues that have not been resolved. Actively persuing now.
Hangar/Warehouse/Office Buildings-Bluegrass Sta. Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
(subproject - Warehouse Building #195)
Comments: Account has not been closed because it is a subproject of another which is being completed.
Helipad and Taxiway Expansion - BG Station Fayette CPBOC-11/01/07 Complete/In Warranty 100 08/10/07 08/10/08
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 In Construction 35 06/17/09
Comments: Project under roof with siding being installed. HVAC and electric are being roughed in. Parking lot complete.
Purchase Land for Northern Kentucky National Guard 2008-2010 Awaiting Initiation by Agency
Armory
Renovate Bluegrass Station Infrastructure Fayette 2008-2010 Design/Phase C
Comments: Consultant preparing Phase C design documents for replacement domestic water system.
Runway Rehabilitation Franklin 2000-2002 Complete/Not Closed Out 100 10/27/04 10/13/04
Comments: First phase of larger project at airport currently essentially complete
Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction 99 09/27/06
Comments: Awaiting confirmation from FAA as to the availability of additional funds for additional work
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg CPBOC-11/01/04 Complete/Not Closed Out 100 01/12/08 04/24/08
General Government Cabinet/Veteran's Affairs
* Central KY State Veterans Cemetery Hardin 2002-2004 Complete/Not Closed Out 100 05/19/07 05/10/07
* Construct Fourth State Veterans' Nursing Home Hardin 2008-2010 Awaiting Initiation by Agency
* Construct State Veterans Cemetery - Northeast Greenup 2006-2008 Design/Phase B
Kentucky (Greenup County)
* Construct State Veterans Cemetery - Southeast Leslie 2006-2008 Pending Authorization
Kentucky (Leslie County)
* Construct State Veterans' Cemetery-Northern KY Grant 2002-2004 Complete/In Warranty 100 04/15/09 05/12/08
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Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: C.O0.#8 will be completed shortly. Materials on order.
Renovate Nursing Units at Thomson-Hood Veterans Jessamine CPBOC-6/01/08 In Construction 65 05/15/09
Center
* Western Kentucky Veterans' Center - Hopkins 2006-2008 Design/Phase A
Alzheimer's/General Care Unit
Comments: preliminary meeting held and work progressing on preliminary design
Health and Family Services Cabinet/Mental Health & Mental Retardation Services
* Construct Hazelwood Intermediate Care Facility for Jefferson 2008-2010 Planning
the Mentally Retarded/Developmentally Disabled
Construct Replacement of Eastern State Hospital Fayette 2008-2010 Design/Phase A
Comments: A/E, CM, and Commissioning Authory selections are complete. Initial Meeting scheduled for April 15, 2009.
* Glasgow State Nursing Facility - Structural Repair Barren CPBOC-1/01/06 Complete/Not Closed Out 100 09/26/07 10/25/07
* New Power Plant - WSH Christian 2000-2002 Complete/Not Closed Out 100 10/23/04 03/01/05
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 Other
Project is on hold per agency request pending the results of the Cabinet's efforts to acquire Medicaid recertification due to
issues about future operation of the facility and legal actions against the cabinet. Design fees have been spent but no
construction expenditures. (per FAC, 8/2008)
Comments: CHFS Agency placed project 'On-Hold' 2-14-08 pending decision from Appellate Federal Judge Ruling in Atlanta GA. No
decision to date.
* Replace Roof Oakwood Pulaski 2004-2006 Complete/Not Closed Out 100 05/30/08 10/13/07
* sprinkler System/Ward Renovation - Western State Christian  2002-2004 Other
Hospital
Comments: Project is on hold by the Agency, pending determination of additional funding and best use of the funding.
* Upgrade HVAC Pipes & Electric-Glasgow Barren 2004-2006 Other
Project is on hold per agency request due to discovery of serious structural problems within the building which are not cost
effective to correct. Funding for the replacement structure ws not in the enacted budget. The budget bill requires the Cabinet
for Health and Family Services to report a plan by Dec. 1 to replace the facility. (per FAC, 8/2008)
Comments: No further comments - April 2009
Justice and Public Safety Cabinet/Corrections
* 1790 Bed Medium Security Facility - Phase II Design Elliott 2002-2004 Awaiting Initiation by Agency
Comments: Agency will need to request project and legislature must approve plans/project.
Design/Construction of a Minimum Security Dormitory Oldham 2000-2002 Complete/In Warranty 100 12/15/08 12/15/08
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* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04 08/06/05
* RCC 150 Bed Dormitory Oldham 1996-1998 Complete/Not Closed Out 100 12/23/03 10/23/06
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 In Construction 99 09/21/08
Comments: Completion of work is pending a change order and final invoice.
Justice and Public Safety Cabinet/Juvenile Justice
* Fayette Co. Secure Juvenile Detention Center Fayette 2000-2002 Complete/Not Closed Out 100 06/15/05 09/30/05
* Secure Juvenile Detention Facility #1 - Laurel Co Laurel 1998-2000 Complete/Not Closed Out 100 01/06/02 01/06/02
* Upgrade Fire Safety/Repair Morehead YDC Rowan 2006-2008 Pending Authorization
Project authorization expired at 6-30-08.
Comments: Awaiting agency authorization to continue project.
* Upgrade Safety and Repair Exterior NKYDC Kenton 2006-2008 Complete/In Warranty 99 02/03/09 03/16/09
Justice and Public Safety Cabinet/State Police
* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006 Planning
Services Bldg)
Comments: Still awaiting completion of negotiations for purchase of Perimeter Park property.
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Multiple Subprojects
See two subprojects: Arlington Renovation and Addition (subproject: Pool Renovation) and Arlington Renovation and Addition
(subproject: Renovation and Addition).
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Pool Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 In Construction 20 06/15/09
Renovation and Addition)
Construct Aramark Food Service Projects Madison 2008-2010 Awaiting Initiation by Agency
* Construct Business Technology Center - Phase II Madison 2004-2006 Awarding Contract
Construct E&G Life Safety Begley Elevator Madison 2002-2004 Awaiting Initiation by Agency
* Construct Manchester Postsecondary Educ Center Madison 2006-2008 Combined Authorities
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See Manchester Postsecondary Education Center (combined auth)- 2004-2006.
Construct New Intramural Fields Madison 2004-2006 In Construction 50 08/05/09
Construct New Student Housing Madison 2008-2010 Awaiting Initiation by Agency
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 5 05/25/12
Authorizations for the following two projects were combined: Science Complex (2004-2006) and Construct Science Building
(2006-2008) .
Construct Stratton Building Addition Madison 2008-2010 Design/Phase A
EKU-UK Dairy Research Project (Meadowbrook Farm) Madison 2008-2010 Awaiting Initiation by Agency
Expand & Renovate Presnell Bldg Madison 2002-2004 Awaiting Initiation by Agency
Expand Indoor Tennis Facility Madison 2004-2006 Awaiting Initiation by Agency
Library Studio for Academic Creativity Madison 2006-2008 Design/Phase B
* Manchester Postsec Educ Center (combined auth) Clay 2004-2006 In Construction 90 04/24/09
Authorizations for the following two projects were combined: Manchester Postsecondary Education Center (2004-2006) and Construct
Manchester Postsecondary Education Center (2006-2008).
Renovate Baseball Complex Madison 2008-2010 Pending Authorization
Renovate Property Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall Madison 2008-2010 Awaiting Initiation by Agency
Renovate Residence Hall (Clay Hall Renovation) Madison 2004-2006 Complete/Not Closed Out 100 08/01/08 08/15/07
Renovate Women's Softball Complex Madison 2008-2010 Awaiting Initiation by Agency
* Science Complex (Design) Madison 2004-2006 Combined Authorities
See Construct Science Building (combined auth) - 2006-2008
* Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03

Postsecondary Education Cabinet/Kentucky State University

Add New Chiller Franklin 2008-2010
Center for Families and Children Franklin CPBOC-12/01/08
Construct Aquaculture Academic Research Facility Franklin 2008-2010
Construct Aquaculture Production Tech Lab Franklin 2006-2008
Construct New Residence Hall Franklin 2008-2010
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Construct Parking Structure Franklin 2008-2010 Awaiting Initiation by Agency
Expand/Renovate, Construct, or Acquire Existing Franklin 2008-2010 Awaiting Initiation by Agency
Structure for the Betty White Nursing Complex)
* Hathaway Hall Renovation - Ph II (combined auth) Franklin 2004-2006 Complete/In Warranty 100 08/01/08 08/01/08
Authorizations for the following two projects were combined: Hathaway Hall Renovation-Ph II (2004-2006) and Renovate Hathaway
Hall, Ph. II (2006-2008).
Land Grant Farm Facility Franklin CPBOC-12/01/05 In Construction 1 02/20/10
Life Safety Upgrade Pool Franklin 2008-2010 Awaiting Initiation by Agency
* Renovate Hathaway Hall, Ph II Franklin 2006-2008 Other
See Hathaway Hall Renovation, Ph II (combined auth) - 2004-2006
Comments: See notes below
Renovate Jackson Hall Franklin 2006-2008 In Construction 95 11/24/08
Comments: Contract completion is being extended for change order to install more windows. New date not determined yet.
Replace Boiler and Add Pollution Control Franklin 2008-2010 Awaiting Initiation by Agency
Roof Repair and Replacement Pool Franklin 2008-2010 Awaiting Initiation by Agency
Young Hall Renovation Franklin 2000-2002 Complete/Closed Out 100 02/18/08 02/18/08
As provided for in the 2004-06 Budget of the Commonwealth, the project will replace rather than renovate Young Hall.
Comments: Change order to add guardrail at US60 being started.
Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass Scott 2006-2008 Other
CTC
Comments: Awaiting funding for construction (Phase D).
* Advanced Manufacturing Technology Center - Gateway Boone 2006-2008 In Construction 55 01/17/10
* Appalachian Development Center Study & Design Harlan 2000-2002 Other
Comments: Waiting for Federal Funding to complete project
* Ashland Technology Center (combined auth) Boyd 2004-2006 In Construction 72 08/15/09
Authorizations for the following two projects were combined: Ashland Technology Center (2004-2006) and Construct Tech Drive
Campus, Ph III-Ashland CTC (2006-2008)
Comments: Building closed in. Interior construction underway.
* Belinda Mason Academic Technical Building - Letcher 1998-2000 Complete/Not Closed Out 07/31/05 07/31/05

Southeast CC
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* Bluegrass CTC - Winchester Facility Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
The LCC - Winchester Facility (combined auth) - 2004-2006 has been moved to the inactive-other status. All information has been
combined into this Project Status.
* Building One Renovation-Cumberland Valley Technical Harlan 2000-2002 Complete/Closed Out 01/15/04 01/15/04
College
* Campus Renovation - Mayo Technical College Johnson 2000-2002 Complete/Not Closed Out 01/15/04 04/01/04
Capital Renewal and Deferred Maintenance Pool Multi 2008-2010 Awaiting Initiation by Agency
Complete Acquisition of System Office & Expansion Woodford 2006-2008 Other
LRC Staff Note - In October, 2006, KCTCS modified its lease-purchase agreement with the City of Versailles for this facility to
renovate an additional 15,000 SF of space.
Comments: KCTCS would like to keep this project open in case they can secure funding.
* Construct Administration Building, Phase I - Mason 2006-2008 In Construction 50 08/18/09
Maysville CC
* Construct Allied Health/Technical Education Laurel 2006-2008 In Construction 60 04/13/10
Building - Laurel Campus
Comments: Block 80% complete, Roof deck being installed, roughin of HVAC, electric and plumbing proceeding.
Construct Area 9 Training Bldg State Fire & Rescue Rowan 2004-2006 Design/Phase A
Comments: On hold. Awaiting agency authorization to proceed with project and add more funds.
Construct Bowling Green Fire Training Center Warren 2008-2010 Design/Phase A
Comments: Architectural consultant assigned. Initial program meeting was held March 18
* Construct Central Regional Postsecondary Education Hardin 2006-2008 In Construction 25 10/10/09
Center-Ph II-E-town CTC
Construct Child Care Facility - Ashland CTC Boyd 2008-2010 Awaiting Initiation by Agency
Construct Child Development Center - Henderson CTC Henderson 2008-2010 Awaiting Initiation by Agency
Construct Community Intergenerational Center - Perry 2008-2010 Awaiting Initiation by Agency
Hazard CC
* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 In Construction 40 08/28/09

Comments: concrete floors poured, masomry started on exterior walls

Construct Licking Valley Center Phase II - Harrison 2006-2008 Design/Phase B
Maysville CTC - Additional
Comments: On hold for funding.
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* Construct Science/Allied Health Building - Jefferson 2006-2008 In Construction 25 12/20/09
Jefferson CTC
* Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 In Construction 72 08/15/09
See Ashland Technology Center (combined auth) - 2004-2006
Comments: Building Closed in. Interior construction underway
* Downtown Campus Renovation - Jefferson CC Jefferson 2000-2002 Complete/Not Closed Out 100 12/29/03 09/02/03
* Franklin Technology Center Simpson 2004-2006 Complete/Not Closed Out 100 08/10/07 03/07/08
Comments: Pending completion of the final change order and Interstate Hwy fence.
* Franklin Technology Center - Expansion Simpson 2006-2008 Complete/Not Closed Out 99 10/30/07 12/06/07
* Gateway CTC - Expand Edgewood Campus Kenton 2004-2006 Complete/In Warranty 100 09/12/08 09/03/08
* Henderson CC Technology Center Henderson 2004-2006 Complete/Not Closed Out 100 04/28/08 04/28/08
Comments: yearend warranty to take place april 2,09
* Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
* Jefferson Community College Building (Design Only) Jefferson 2004-2006 Complete/Not Closed Out 100 03/06/09 03/06/09
Comments: Project is for the Campus Master Plan for Jefferson Community and Technical College's campuses.
* Kentucky Tech College of Arts & Crafts Knott 1998-2000 Complete/Not Closed Out 100 03/31/04 08/20/04
* LCC Classroom/Lab Building Fayette 2004-2006 Design/Phase C
Comments: Project on hold until determination is made that the building will be located on the existing campus of Eastern State
Hospital.
* Madisonville Postsecondary Education Center - Hopkins 2006-2008 Design/Phase B
Design
Comments: project on hold, not funded for final design or construction
* Madisonville Technology Center Hopkins 2004-2006 In Construction 99 06/06/08
Comments: waiting for asphalt plants to open to finish surface coat on parking lot
* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 20 02/27/10
Comments: First floor block walls 90% complete, first flor slab complete, rough in for metal maintenance building started.
* Northern KY Cmnty & Tech College - Phase I Kenton 2000-2002 Complete/Not Closed Out 100 10/19/05 10/19/05
* Owensboro Technology Center Daviess 2004-2006 Complete/Not Closed Out 100 12/31/07 12/15/07
Comments: issue with asphalt paving area to be reworked in may 09
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 10/04/04 10/04/05
Pedestrian and Vehicular Connector between the Pulaski 2004-2006 Complete/Not Closed Out 100 07/04/06 01/16/08

North and South Campuses--Somerset CC
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Cabinet/Agency/Project Title County Initial Auth Status Compl Subst
Comments: Project complete.
Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 In Construction 03/07/09
Comments: Currently the only outstanding item remaining is the service hookup which is to be performed by the Utility Company at
the beginning of April.
Reroof and Enclose Concourses Gray Building - Hopkins 2008-2010 Awaiting Initiation by Agency
Madisonville CTC
* Somerset Aviation Pulaski 2004-2006 Complete/Not Closed Out 03/30/08 02/29/08
* Somerset CC & Kentucky Tech - Academic Pulaski 1998-2000 Complete/Not Closed Out 04/01/04 04/23/04
Support/Technical Education Complex
* Springfield Community and Technical College Washington 2006-2008 In Construction 08/12/09
* Warren County Technology Center Warren 2004-2006 Complete/Closed Out 12/01/05 08/01/06
Postsecondary Education Cabinet/Morehead State University
* Breckinridge Hall Renovation Rowan 1998-2000 Complete/Not Closed Out 02/21/02 02/21/02
Button Auditorium Renovation Rowan 2002-2004 Complete/Not Closed Out 01/14/06 12/14/05
Capital Renewal and Maintenance Pool - E&G Rowan 2008-2010 Awaiting Initiation by Agency
Construct Athletic Administration & Sports Rowan 2008-2010 Awaiting Initiation by Agency
Performance Building
Construct Business Continuance Datacenter Rowan 2008-2010 Awaiting Initiation by Agency
Construct Campus Recreation Center Rowan 2008-2010 Design/Phase C
* Construct Center for Health, Education, and Rowan 2006-2008 In Construction 02/20/10
Research (combined auth)
Authorizations for the following two projects were combined: Health Science Classroom Building-Design (2004-2006) and Construct
Center for Health, Education and Research (2006-2008).
Construct Center for the Performing Arts Rowan 2008-2010 Awaiting Initiation by Agency
Construct Equine Hospital Rowan 2006-2008 Complete/In Warranty 05/01/08 05/08/08
Construct Honors College Facility Rowan 2008-2010 Awaiting Initiation by Agency
Construct Morehead/Rowan County Public Safety Rowan 2008-2010 Awaiting Initiation by Agency
Complex
Construct Plant Facilities Rowan 2008-2010 Design/Phase A
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency; Finance and Administration Cabinet
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Comments: ARCHITECTURAL INVESTMENTS IS THE ARCHITECT. COMPLETED PHASE A ON 03/05/009. DUE TO EXISTING SITE CONDITIONS, PROJECT IS
OVER BUDGET AND AGENCY IS EAVALUATING OPTIONS.
Construct Space Science Center Star Theatre and Rowan 2008-2010 Awaiting Initiation by Agency
Clean Room
Design Residence Hall Renovation/Improvement (Nunn Rowan 2004-2006 Complete/In Warranty 100 02/12/09 03/19/09
Hall Renovation)
(LRC Staff Note: Per GOPM, $5 million authorization far exceeds the design cost for a dormitory building at Morehead State.
University staff indicate $5 million represents their budgeting estimate for renovating one dormitory. As such, the intent to
renovate NUNN HALL with these funds is viewed by GOPM as more a correction than a change in the project authorization.)
Expand Student Wellness Center Rowan 2006-2008 Complete/Closed Out 100 02/16/08 02/10/08
Comments: Year end warranty inspection held in February.
* Health Science Classroom Building - Design Rowan 2004-2006 Combined Authorities
See Construct Center for Health, Education, and Research (combined auth) - 2006-2008.
* NASA Space Science Center (combined auth) Rowan 2004-2006 Complete/In Warranty 100 02/27/09 03/09/09
Authorizations for the following two projects were combined: NASA Space Science Center (2004-2006) and Space Science Center
Completion (2006-2008) .
Plan and Design Library Facility Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Design/Phase C
Renovate Mignon Tower Residence Hall Rowan 2008-2010 Awaiting Initiation by Agency
Renovate Molecular Biology Student Lab Rowan 2006-2008 Complete/Closed Out 100 12/31/07 10/31/07
* Replace Power Plant Pollution Control System and Rowan 2008-2010 Complete/In Warranty 95 12/01/08 12/01/08
Boiler Tube
Comments: The Punch list items are nearly complete. Once some existing monitoring equipment is modified, we anticipate being able
to operate in the fully automatic mode.
As a seperate, follow-up issue: it has been discovered that the Boilers have a number of issues, mostly caused by ware and age,
which need to be addressed for the Boilers to operate as expected, more safe and more efficient. We are in the process of having
this work done.
* Space Science Center-Completion Rowan 2006-2008 Complete/In Warranty 100 02/27/09 03/09/09
See NASA Space Science Center (combined auth) - 2004-2006.
* Student Center Renovation & Expansion - Phase I Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
* West Liberty Extended Campus Morgan 1998-2000 Complete/Not Closed Out 01/15/02 01/15/02

Postsecondary Education Cabinet/Northern Kentucky University
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2009-2 (April)
Print Date: 04/15/2009
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl  Compl Subst
Construct New Student Union Building (combined Campbell 2004-2006 Complete/In Warranty 100 07/15/08 07/15/08
auth)
Authorizations for the following three projects were combined: New Student Union Design (2002-2004), Construct New Student Union
Building (2004-2006), and Construct New Student Union (2006-2008).
* Natural Science Building Campbell 1996-1998 Complete/Not Closed Out 100 08/15/06 07/01/02
New Student Union Design Campbell 2002-2004 Complete/In Warranty 100 07/15/08 07/15/08
See Construct New Student Union Building (combined auth) - 2004-2006.
Tourism, Arts & Heritage Cabinet/KY Horse Park
Big Barn Restoration Fayette CPBOC-3/01/09 Planning
Tourism, Arts & Heritage Cabinet/State Fair Board
* Upgrade HVAC Systems Jefferson 2008-2010 Awaiting Initiation by Agency
Transportation Cabinet/Gen Admin & Support (Transp)
* Construct Louisville District Office (District 5) Jefferson 2004-2006 Complete/Not Closed Out 100 01/07/08 01/07/08
* Horse Park Roads Fayette 2006-2008 In Construction 99 06/30/08
Comments: Project now essentially complete and will be closed out in near future
* Replace HVAC - Flemingsburg District Office Fleming 2006-2008 In Construction 50 06/19/09
* Transportation Cabinet Office Building Franklin 1998-2000 Complete/Not Closed Out 99 01/19/04 02/26/04

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus,

Contingency Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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